RPMES FORM 11

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
As of JANUARY - SEPTEMBER (3RD QUARTER)

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of Drainage Canal @ Brgy. Matungao	Brgy. Matungao	LGU San Isidro, Leyte	none	none			
Construction of Drainage Canal @ Sitio Calumbangan	Brgy. Banat-I	LGU San Isidro, Leyte	none	none			
Construction / Installation of Streetlights @ Brgy. Paril	Brgy. Paril	LGU San Isidro, Leyte	none	none			
Construction / Installation of Streetlights @ Brgy. Daja Daku	Brgy. Daja Daku	LGU San Isidro, Leyte	none	none			

Submitted by:	ENGR. ARMANDO R. PERINO	Approved by:	HON. JEFFREY S. DAGANDAN
Designation/Office:	LPMC SECRETARIATE		LPMC CHAIRMAN
Date:	September 14, 2026	Date:	September 14, 2026

CamScanner