RPMES FORM 8

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of [March] [2026] (1st Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Super Health Center	None	Others	Brgy. Caragas, Lavezares N. Samar	LGU-Lavezares	November 28, 2025	LGU-Lavezares	None
Construction of Lavezares FS Building	None	Others	Brgy. Caragas, Lavezares N. Samar	No data Available	November 28, 2025	No data Available	None
Replacement of Permanent Weak Bridge-Sabang Br	None	Others	Brgy. Sabang-Tabok, Lavezares N. Samar	DPWH	November 28, 2025	DPWH	None

Submitted by:	FERNANDO B. BALAG	Approved by:	HON. EDITO B. SALUDAGA
Designation/Office:	MPDC		Municipal Mayor
Date:		Date:	