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Nature Details

Brgy. Bato, Arteche E. Samar LGU- Arteche E. Samar N/A N/A N/A MEO; Mangku Construction sevices

The Project Monitoring Committee (PMC) 

conducted regular monitoring and close 

coordination with the implementing office, 

contractor, and barangay officials. Timely reporting 

and documentation of project accomplishments 

helped identify and resolve issues early. Community 

participation and transparency during project 

implementation contributed to the successful 

completion of the project.
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shared to the NPMC/Other PMCs

 Bato to Cagpile FMR

Construction of School Building at Barangay Bato, Arteche E. Samar
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