
RPMES FORM 7

2,494,937.60       
Barangay 

Lunang II

Almagro, 

Samar
26-Mar-26

Location: Brgy. Lunang II, 

Almagro, Samar                                                                     

*Date of NTP: October 9, 2025                                                      

*Target Completion Date:       

April 10, 2026                                             

*Physical Status: 82%                                                    

*Financial Status: 89.05%                                         

The project is compliant with 

the detailed engineering 

design

The contractor was instructed 

to continue the work in 

conformity with the detailed 

engineering design and 

specification and with the 

recommendation of the 

Municipal Engineer

Continue technical supervision 

by the Municipal Engineering 

Office

Submitted by: MERVYN O. DOCALLOS Approved by: HON. CANDIDO O. BONA, JR.

Designation/Office: Almagro PMC Chairperson Municipal Mayor

Date: 26-Mar-26 Date: 26-Mar-26

Construction of Two 

Storey Multi-Purpose 

Hall, Brgy. Lunang II 

Almagro, Samar

During the inspection, the 

project is still on-going

Actions to be Taken

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)

PROJECT INSPECTION REPORT

As of March 2026 (Quarterly)

Program/Project Title

Total Program/

Project Cost 

(PHP)

Location IA

Date of 

Project 

Inspection

Details on Site(s) Inspected Findings Issues Actions Taken


