RPMES FORM 5
REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)

SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS
As of JEPTEMBER 2026 3RD QUARTER

Employment

Financial Status [in PHP exact figures)

Physical Accomplishment

Implementation Schedule
' Total Generated
Implem: Funding
Program/ Project Title Sector Fund Source Program/Project Remarks
Agency Start Date {mm-dd- End Date (mm-dd Agency o, x Funding Fund UK Target OWPAto  Actual OWPA -
Cost {PHP) Appropriations Allotment Obligations Disbursements : Slippage
Yyyyl yyyyl Support (%) date (%) to date (%)
Disaster Mitigation Measures
[Rechannelling of 4,620 cu.m. General Public
along Magatas River LGU AUGUST 11,2026  |September 8,2026  [Services NTA LGU 2,000,000.00| 2,000,000.00 1,998,222.44 1,998,222.44 1,998,222.44 100 99911122 100% 100% 0 5 1
NATIONAL not yet submitted
PROJECT DESIGN & BUILD OF General Public GOVERNMENT to the MEO the
SOGOD MUNICIPAL FISH PORT |PFDA NOVEMBER 28,2025 |MARCH 22,2027 Services Others SUBSIDY 2025 95,117,936.65 0 o 0 approved DED
0 0 0
0 0 0
0 0 0
0 0 0
n 0 0 0
~I Ui 0 0 . /.l 0
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