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Project implementation is delayed, due to 
insufficient manpower and equipment by the 

contractor.

Performance of 
Contractors/Consultants

Brgy. 2, Maslog Eastern 
Samar

Municipality of Maslog 
Eastern Samar

September 10, 2026 MEO The project must be completed by the end of October

Submitted by: QUINN C. CAMPOMANES Approved by:
Designation/Office: LPMC Chairperson / SB Member
Date: Date:

Municipal Mayor
Septemio Santiago

Agreements Reached

Construction of Multi-Purpose Building Evacuation Center

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED

As of September 10 2026

Program/Project Title Issue Details Issue Typology Location IA Date of Meeting Concerned Agencies


