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Nature Details

Brgy. 2, Maslog, Eastern Samar Municipality of Maslog, 
Eastern Samar

Performance of 
Contractors/Consultants

Project implementation is 
delayed, due to insufficient 

manpower and equipment by 
the contractor.

LPMC facilitated regular meetings and site visits  to 
ensure that the contractor are taking appropriate actions 

to address the manpower and equipment shortages.
MEO Regular meetings and site visit and encourage 

the participation of CSOs.
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Construction of Multi-Purpose Building Evacuation Center
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