RPMES FORM 5

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS
As of March 18, 2026

Implementation Schedule Financial Status (in PHP exact figures) Physical Accomplishment Employment Generated
Total
Program/Project Title Implementing Agency Sector Fund Source FundingAgency  Program/Project o —— Remarks
Start Date (mm-dd-yyyy) End Date (mm-dd-yyyy) Cost (PHP) Appropriations Allotment Obligations Disbursements ilizati Target OWPA to date (%) "2 & o date Slippage
i ildi L6y X o o 100
Expansion of Municipal Building sije 12/31/26 Local liou 20,000,000.00 20,000,000.00 20,000,000.00 o N N oNetyet started
Road Concreting and pathway construction of various
L6y X o o 100
barangays 4/1/26 12/31/26 Local [L6u 9,000,000.00 9,000,000.00 9,000,000.00 0 o o 0|Net yet started
L6y 4 o 100
Improvement of GNRC e 12731726 Local |iou 5,000,000.00 5,000,000.00 5,000,000.00 o o o olNet yet started
L6y X 0 o 100
Improvement of Plaza AR 12126 Local licu 4,000,000.00 4,000,000.00 4,000,000.00 o o o olnet yet started
i i LU o o 100
Purchase/rehabilitation of solar lights /6 1231126 Local lieu 2,000,000.00 2,000,000.00 2,000,000.00 o N N olNet yet started
) [ 0 [ [ O] Net yet started
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