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REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES) 

REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS 
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PMC: MAYORGA, LEYTE 

Program / Project 

Title 
Location 

Implementing 

Agency 

Fund 

Utilization 

% 

Physical Accomplishment 

Issue 

Details 

Issue 

Typology 

Issue 

Status 

Source of 

Information 
Actions Taken Actions to be Taken 

For 

NPMC 

Action 

(Y/N) 

Requested 

Actions 

from 

NPMC 

Target 

OWPA 

to date 

% 

Actual 

OWPA 

to date 

% 

Slippa

ge 

Upgrading of FMR at 

Brgy. Gen. A. Luna, 

Mayorga, Leyte 

Brgy. Gen. A. 

Luna, 

Mayorga, 

Leyte 

LGU 0% 0% 0% 0% None Others Current 
MEO and 

LPMC 

Coordinated with MEO 

for NCIP, CNC, and 

MGB Clearances 

MEO to coordinate with concerned 

offices re:  processing and issuance 

of NCIP, CNC and MGB Clearances  

N N/A 

Concreting of FMR at 

Brgy. Union, 

Mayorga, Leyte 

Brgy. Union, 

Mayorga, 

Leyte 

LGU 0% 0% 0% 0% None Others Current 
MEO and 

LPMC 

Coordinated with MEO 

for NCIP, CNC, and 

MGB Clearances 

MEO to coordinate with concerned 

offices re: processing and issuance 

of NCIP, CNC and MGB Clearances 

N N/A 

Concreting of FMR at 

Brgy. Liberty, 

Mayorga, Leyte 

Brgy. Liberty, 

Mayorga, 

Leyte 

LGU 0% 0% 0% 0% None Others Current 
MEO and 

LPMC 

Coordinated with MEO 

for NCIP, CNC, and 

MGB Clearances 

MEO to coordinate with concerned 

offices re:  processing and issuance 

of NCIP, CNC and MGB Clearances 

N N/A 

Concreting of FMR at 

Brgy. San Roque, 

Mayorga, Leyte 

Brgy. San 

Roque, 

Mayorga, 

Leyte 

LGU 0% 0% 0% 0% None Others Current 
MEO and 

LPMC 

Coordinated with MEO 

for NCIP, CNC, and 

MGB Clearances 

MEO to coordinate with concerned 

offices re:  processing and issuance 

of NCIP, CNC and MGB Clearances 

N N/A 

Concreting of FMR at 

Brgy. Burgos, 

Mayorga, Leyte 

Brgy. Burgos, 

Mayorga, 

Leyte 

LGU 0% 0% 0% 0% None Others Current 
MEO and 

LPMC 

Coordinated with MEO 

for NCIP, CNC, and 

MGB Clearances 

MEO to coordinate with concerned 

offices re:  processing and issuance 

of NCIP, CNC and MGB Clearances 

N N/A 

Provision of 

Renewable Energy-

based Electrification 

at Brgy. A. Bonifacio, 

Mayorga, Leyte 

Brgy. A. 

Bonifacio, 

Mayorga, 

Leyte 

LGU 0% 0% 0% 0% None Others Current 
MEO and 

LPMC 

Coordinated with MEO 

for NCIP, CNC, and 

MGB Clearances 

MEO to coordinate with concerned 

offices re:  processing and issuance 

of NCIP, CNC and MGB Clearances 

N N/A 
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