REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS
As of June 2026 (2nd Quarter)

PMC: PALO
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Construction of Multi-
Purpose Building 50,859,429.00 | 50,859,429.00 50,829,328.26 7,624,399.24 15.00% 3% 2.29% -0.71% 76.33%

Brgy. San Jose, Palo

RPMES Form 5

(15)

Remarks

Ongoing

Improvement of Palo Public

Market 29,133,865.60 | 29,133,865.60 35% 28.00% | -7.00% | 80.00%

Brgy. Cavite East

Ongoing

Improvement of Maternity

House & Facilities 7,344,147.07 | 7,344,147.07 20% | 15.00% | -5.00% | 75.00%

Brgy. Luntad Palo, Leyte

Ongoing

*Note: The amount allocated for each project is adjusted based on the bid amount.
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