
Start Date (mm-

dd-yyyy)

End Date (mm-

dd-yyyy)
Appropriations Allotment Obligations Disbursements

Funding 

Support (%)

Fund 

Utilization 

(%)

Target 

OWPA to 

date (%)

Actual 

OWPA to 

date (%)

Slippage M F

 Construction of Farm to Market 

Road at Barangay San Jose, Las 

Navas 

 LGU Las 

Navas 
3/26/2026 6/18/2026

 General 

Public 

Services 

 LFP  N/A     1,499,739.99     1,500,000.00     1,500,000.00       1,499,739.99       1,499,739.99      100.00      99.98    100.00    100.00            -   15

           -   

 Construction of Farm to Market 

Road at Barangay Epaw, Las 

Navas 

 LGU Las 

Navas 
3/26/2026 6/18/2026

 General 

Public 

Services 

 LFP  N/A     1,499,538.39     1,500,000.00     1,500,000.00       1,499,538.39       1,499,538.39      100.00      99.97    100.00    100.00            -   15

           -   

           -   

           -   

           -   

           -   

           -   

           -   

           -   

           -   
           -   
           -   
           -   
           -   
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Program/Project Title
Implementing 

Agency

Implementation Schedule

Sector
Fund 

Source

Funding 

Agency 

Total 

Program/Project 

Cost (PHP)

Financial Status (in PHP exact figures) Physical Accomplishment
Employmen

t Generated

Remarks

9/30/2026 9/30/2026
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