
Start Date (mm-dd-

yyyy)
End Date (mm-dd-yyyy) Appropriations Allotment Obligations Disbursements Funding Support (%) Fund Utilization (%)

Target OWPA to date 

(%)

Actual OWPA to date 

(%)
Slippage M F

Construction of Super Health Center LGU-Lavezares 09/27/2022 04/05/2023 Economic Services Others DOH 9,458,903.00       10,510,000.00               10,510,000.00               9,458,903.00 9,458,903.00 100% 90.00% 100% 100% 0% 12 0 No electric and water connection

Construction of Lavezares FS Building No data Available No data Available No data Available
General Public 

Services Others
No data Available  No data Available No data Available No data Available No data Available No data Available No data Available No data Available No data Available No data Available No data Available No data Available No data Available NONE

Replacement of Permanent Weak Bridge-Sabang Br DPWH 07/22/2025 04/08/2026 Economic Services Others DPWH 49,520,206.29 No data Available No data Available 49,520,206.29 No data Available 100% No data Available No data Available 95% No data Available 16 0 NONE
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