
RPMES FORM 6

Target OWPA to 

date (%)

Actual OWPA to 

date (%)
Slippage

Brgy. Caragas, Lavezares 

N. Samar

LGU-Lavezares 100% 100% 100% 0 No electric and water connection Others Resolved LPMC
Resolution recommending  the 

expeditious operationalization of the 

Super Health Center

N/A N N/A

Brgy. Caragas, Lavezares 

N. Samar
No data Available 100% No data Available 100% No data Available None Others Resolved N/A N/A N/A N N/A

Brgy. Sabang-Tabok, 

Lavezares N. Samar
DPWH 100% No data Available 95% No data Available None

Others Resolved
N/A N/A N/A

N
N/A

Submitted by: Approved by:

Designation/Office:

Date: Date:

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)

REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS

As of [March] [2026] (1st Quarter)

Physical Accomplishment

Construction of Super Health Center

Program/Project Title

Construction of Lavezares FS Building

Replacement of Permanent Weak Bridge-Sabang Br

FERNANDO B. BALAG HON. EDITO B. SALUDAGA

PMC Chairperson Municipal Mayor

Location IA Fund Utilization (%) Issue Details Issue Typology Issue Status Source of Information Actions Taken Actions to be Taken
For NPMC 

Action (Y/N)
Requested Actions from the NPMC


