
RPMES FORM 7

9,458,903.00                
Brgy. Caragas, Lavezares N. 

Samar
LGU-Lavezares March 10, 2026 Completed

None

Resolution recommending the expeditious 

operationalization of the Super Health Center N/A

No data Available Brgy. Caragas, Lavezares N. 

Samar
No data Available March 10, 2026 Completed

None N/A N/A

49,520,206.29              
Brgy. Sabang-Tabok, 

Lavezares N. Samar
DPWH March 10, 2026 On Going

None N/A N/A

Submitted by: Approved by:

Designation/Office:

Date: Date:

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)

PROJECT INSPECTION REPORT

As of [March] [2026] (1st Quarter)

Construction of Super Health Center No Electric and Water Connection

Total Program/Project 

Cost (PHP)
Location IA Date of Project Inspection

Details on Site(s) 

Inspected
Issues Actions Taken Actions to be TakenProgram/Project Title Findings

Construction of Lavezares FS Building None

Replacement of Permanent Weak Bridge-Sabang Br
None

FERNANDO B. BALAG HON. EDITO B. SALUDAGA

PMC Chairperson Municipal Mayor


