RPMES FORM 5

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS
As of June 2026 2nd quarter
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t of E tion C | I
Improvement of Evacuation Center |, o\, \ionpRAGON|  04/30/2026| 11/05/2026S0cial Services | -O¢2 Pevelopment |LGU 3,987,13468 |  4,000,000.00 |  4,000,000.00 000  1258%|  20.80% 8.26% 15 0 On-going
at Brgy. Bagasbas Fund MONDRAGON P
Construction of MDRRM Operation Local Development |LGU / . X
LGU MO 4, 07/04/2026|0ther Servi . X ;| 0.00 31.17% 27.56% -3.61% 25 0 On-goin,
Center Phasé Il NDRAGON 04/28/2026 /04/202 er Services Fiind MONDRAGON 2,995,691.16 3,000,000.00 3,000,000.00 // o going
7
I ir of Municipal Local Devel t L / .
mprovement/repair of Municipal |, -\ \1onpracoN|  04/30/2026| 09/06/2026|social services |O°2! Development |LGU 2,390,327.13 | 2,400,000.00 |  2,400,000.00 /000 18.74%|  10.99% 7.75% 9 0 On-going
Multi-purpose Building Fund MONDRAGON /
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