

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026


PMC: MUNICIPALITY OF NAVAL, Biliran

Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
No. of Infra Projects Monitored	14	2	4	4	4	Engineering	Number of Validated Inspection Reports	Quarterly	Secretariat - Infra	PMC Chair & Secretariate Head
No. of Meetings Conducted	4	1	1	1	1	PMC Secretariat	Number of approved Minutes & Resolutions Reports	Quarterly	Secretariat	PMC Chair & Secretariate Head
No. of Trainings Attended	1	1				PMC Secretariat	Conduct of Training Report	Annual	Secretariat	MLGOO/ DILG
No. of Best Practice Visited	1			1		LPMC visited	Post Activity Report	Annual	Secretariat	MLGOO/ DILG

Prepared by:

Approved:


Noted by:


LEONARDO V. MADEJA JR., MPM, RCE, EnP

PMC Secretariat


JEFFREY N. MEREZ

LnB President, PMC Chairperson


GRETCHEN/STEPHANIE M. ESPINA

Municipal Mayor