


MUNICIPALITY OF NAVAL
Province of Biliran
REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED

As of September 2026 (3rd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
CONSTRUCTION OF NAVAL BARBECUE CENTER (PHASE III-A)	None	None	BRGY. SMO. ROSARIO, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
CONSTRUCTION OF NAVAL BARBECUE CENTER (NAVAL FOOD HUB) PHASE III-B	None	None	BRGY. SMO ROSARIO, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
CONSTRUCTION FOR THE EXTENSION OF MUNICIPAL HEALTH OFFICE (PHASE III)	None	None	MUNICIPAL COMPOUND, BRGY. P.I. GARCIA, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
CONCRETING OF CLIMACO ROAD	None	None	BRGY. SABANG NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
INSTALLATION OF BARBECUE CENTER DOME TENT	None	None	BRGY. SMO ROSARIO, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
INSTALLATION OF NAVAL BARBERCUE CENTER DOME TENT CONCRETE PEDESTAL	None	None	BRGY. SMO ROSARIO, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
CONSTRUCTION OF NEW NAVAL TRICYCLE TERMINAL	None	None	MARKET AREA, BRGY. SMO ROSARIO, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
COMPLETION OF DASIG LOKAL HUB (FISH LANDING)	None	None	BRGY. SMO ROSARIO, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
CONSTRUCTION OF MUNICIPAL HALL EXTENSION, ARCHIVE AND STORAGE (PHASE II)	None	None	MUNICIPAL COMPOUND, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
FABRICATION AND INSTALLATION OF DRY MARKET BUILDING STALLS PARTITIONS (PHASE I)	None	None	MARKET AREA, BRGY. SMO. ROSARIO NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
FABRICATION AND INSTALLATION OF DRY MARKET BUILDING STALLS PARTITIONS (PHASE II)	None	None	MARKET AREA, BRGY. SMO. ROSARIO NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
COMPLETION OF MULTI-PURPOSE BUILDING	None	None	BRGY. SMO. ROSARIO, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A
IMPROVEMENT OF TWO STOREY COMMERCIAL BUILDING	None	None	BRGY. SMO. ROSARIO, NAVAL, BILIRAN	LGU Naval	N/A	N/A	N/A

Submitted by:	 JEFFREY N. MEREZ			Approved by:	 GRETCHEN STEPHANIE M. ESPINA		
Designation/Office:	LnB President/PMC Chairperson				Municipal Mayor		
Date:	16-Sep-26			Date:	16-Sep-26		