

LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: CALBAYOG CITY

Description of Indicators	Baseline Data	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/Frequency	Unit/Persons Responsible to collect	Unit/Person Responsible to Report
		1st Qtr	2nd Qtr	3rd Qtr	4th Qtr					
1. Construction of Road Network, Calbayog Dev't. Project(Phase IV) Brgy. West Awang & Aguit-itan Calbayog City, Samar	0	73%			100%	CEO	RPMES Form 2 Inspection Report	Quarterly	LPMC Monitoring Report CEO/ LPMC Monitoring Report	LPMC LPMC
2. Construction of Multi-Purpose Building, San Policarpo National High School (Covered Court), Brgy. San Policarpo, Calbayog City	0	40%	100%			DPWH	RPMES Form 2 Inspection Report	Quarterly	LPMC Monitoring Report CEO/ LPMC Monitoring Report	LPMC LPMC
3. Construction of Acute Crisis Intervention Center(Phase II) Brgy. San Policarpo, Calbayog City	0		25%	75%		CEO	RPMES Form 2 Inspection Report	Quarterly	LPMC Monitoring Report CEO/ LPMC Monitoring Report	LPMC LPMC
4. Repair/ Rehabilitation of Gadgaran-Navarro Road w/ Exception(Phase II) Brgy. Gadgaran-Navarro, Calb City	0		83%	100%		CEO	RPMES Form 2 Inspection Report	Quarterly	LPMC Monitoring Report CEO/ LPMC Monitoring Report	LPMC LPMC
5. Installation of Street lights Phase VII Calbayog City	0		75%	100%		CEO	RPMES Form 2 Inspection Report	Quarterly	LPMC Monitoring Report CEO/ LPMC Monitoring Report	LPMC LPMC
6. Reblocking of Road (Phase II) Calbayog City	0		63%	100%		CEO	RPMES Form 2 Inspection Report	Quarterly	LPMC Monitoring Report CEO/ LPMC Monitoring Report	LPMC LPMC
7. Construction of Flood Control Brgy. Sindiman Oriental, Calb City	0		20%	60%	100%	CEO	RPMES Form 2 Inspection Report	Quarterly	LPMC Monitoring Report CEO/ LPMC Monitoring Report	LPMC LPMC
8. Construction of River Control Brgy. Mantaong, Calbayog City	0		20%	60%	100%	CEO	RPMES Form 2 Inspection Report	Quarterly	LPMC Monitoring Report CEO/ LPMC Monitoring Report	LPMC LPMC
9. Site Development of Proposed Baywalk, Brgy. Malaga	0	48%		90%	100%	CEO	RPMES Form 2 Inspection Report	Quarterly	LPMC Monitoring Report	LPMC


Prepared by:

Approved by:

Noted by:


REOM. MARQUEZ, ENP
Chair Head Secretariat


AUGUSTOL MAGDARAOG
PMC Chairman


RAYMUND C. UY
Local Chief Executive