

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMEs)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of June 2026 (2nd Quarter)**

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Repair/Rehabilitation of Gadgaran-Navarro Road w/ Exception (Phase II)	Innsufficient preparation before resurfacing may affect road durability, especially during heavy rains or floodings	Design, scope, technical specifications	Brgys. Gadgaran-Navarro	LGU	05-28-2026	LGU/CEO	The committee will coordinate the Project Engineer and the brgy captain regarding the observation raised during the meeting
Concreting of Barangay Road (Phase II)	Concrete mixture appeared excessively watery, indicating a high water to cement ratio	Design, scope, technical specifications	Brgy. Guinbaoyan Sur-Tapae	LGU	05-28-2026	LGU/CEO	The barangay official attended the inspection and was immediately informed of the issues
001: Network Development Program- Construction of By-Pass and Diversion Road, Calbayog City Coastal Road, Package A (Phase II), Samar	Presence of Obstruction on Samelco Power Lines	Design, scope, technical specifications	Calbayog City, Samar	DPWH	05-28-2026	DPWH	The LPMC requested a copy of communication letters and approved suspension order
Submitted by: Designation/Office: Date: AUGUSTO E. MAGDARAOG PMC Chairperson June 23, 2026 Approved by: Date: RAYMUND C. UY City Mayor June 23, 2026							