

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN


For CY 2026
2nd quarter as of June , 2026

PMC: MUNICIPALITY OF BASEY

Description of Indicators	Baseline Data (Q0)	Target Values (2026)			Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		April, 2026	May, 2026	June, 2026					
20% Municipal Development Projects									
Construction of Sanitary Cell 2 (Phase 2-A) at Basey, Samar	0	3750 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Civil Works for the Basey Works for the Basey-GK Community Development (Phase 1), Basey, Samar	0	160 sq.m.	320 sq.m.	480 sq.m.	MEO	SWA	Quarterly	ME	LPMC
Improvement/ Repair of New Town Hall, B.S	0	612 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Installation of Streetlights in Brgy. Salvacion, B.S	0	30 units	60 units	0	MEO	SWA	Quarterly	ME	LPMC
Construction of Day Care Center (Phase 2), Pabahay Area, Brgy. Tingib, B.S	0	30 sq.m.	63 sq.m	0	MEO	SWA	Quarterly	ME	LPMC
Construction/Improvement/reblocking of Brgy. Road in Brgy. Tingib, B.S	0	100 sq.m.	200 sq.m.	300 sq.m.	MEO	SWA	Quarterly	ME	LPMC
Improvement / Maintenance of Loog to So. Rawis FMR, B.S	0	500 sq.m.	600 sq.m.	0	MEO	SWA	Quarterly	ME	LPMC
Construction / Improvement of Road in Brgy. Loog, B.S	0	200 sq.m.	550 sq.m.	0	MEO	SWA	Quarterly	ME	LPMC

INFRES Road Maintenance 2026, Basey, Samar	0	250 sq.m.	500 sq.m.	775 sq.m.	MEO	SWA	Quarterly	ME	LPMC
Improvement/Concreting of Canmanila to San Antonio (Canbatsan Road), B.S	0	260 sq.m.	520 sq.m.	775 sq.m.	MEO	SWA	Quarterly	ME	LPMC
Construction/Improvement of Road in Brgy. Amandayehan, B.S	0	120 sq.m.	240 sq.m.	360 sq.m.	MEO	SWA	Quarterly	ME	LPMC
Improvement of Covered Court/Civic Center in Brgy. Serum, B.S	0	100 sq.m.	220 sq.m.	0	MEO	SWA	Quarterly	ME	LPMC
Improvement/Reblockin g of Municipal Roads in Poblacion, B.S	0	100 sq.m.	200 sq.m.	400 sq.m.	MEO	SWA	Quarterly	ME	LPMC
Construction/Improvement of RHU 2 at Brgy. Tingib, B.S	0	30 sq.m.	60 sq.m.	108 sq.m.	MEO	SWA	Quarterly	ME	LPMC
Construction of Tide Embankment in Brgy. Catadman, B.S	0	10 lin.m.	15 lin.m	20 lin.m	MEO	SWA	Quarterly	ME	LPMC
Improvement/Maintenance of Sanitary Landfill, B.S	0	10 lin.m.	15 lin.m	30 lin.m	MEO	SWA	Quarterly	ME	LPMC

Prepared by:


Engr. LIZA T. JADOC
 PMC Secretariat

Approved:


IVAN KIM T. TALBO, CPA
 PMC Chairperson

Noted by:


Mayor LUZ CHU PONFERRADA
 Local Chief Executive