

MONITORING AND EVALUATION PLAN
For CY 2026
3rd quarter as of September, 2026

PMC: MUNICIPALITY OF BASEY

Description of Indicators	Baseline Data (Q0)	Target Values (2026)			Sources of Data	Method of Data Collection	Timing/Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		July, 2026	August, 2026	September, 2026					
20% Municipal Development Projects									
Concreting of Access Road to Philippine Army Camp in Brgy. Guirang, B.S	0	780 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Construction of Multi-Purpose Hall-Phase 2, Brgy. Iba, B.S.	0	160 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Improvement of Brgy. Stage at Brgy. San Antonio, B.S	0	0	0	sq.m.	MEO	SWA	Quarterly	ME	LPMC
Construction of Carenderia at Public Market (Phase 2), Brgy. Baybay, B.S	0	0	12 sq.m.	24 sq.m.	MEO	SWA	Quarterly	ME	LPMC
Construction /Improvement /Tide Embankment at Brgy. Catadman, B.S.	0	30 lin.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Construction/Improvement of Road in Brgy. Sugca, B.S.	0	300 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Construction of RHU 2(Phase 3) at Brgy. Tingib, B.S	0	600 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Construction/Maintenance of Sanitary Landfill, So. Gamba, Brgy. Roxas, B.S	0	550 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC

Municipal Roads at Poblacion, B.S	0	775 sq.m.	1500 sq.m.	0	MEO	SWA	Quarterly	ME	LPMC
Repair and maintenance of Road/pathwalk of Sawa to Brgy. Buenavista, Basey, Samar	0	300 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Improvement of Concreting of Cammanila to San Antonio (Canbatsan Road), Basey, Samar	0	775 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Road Concreting of Farm to Market Road from Green Park 2 (pabahay) to So. Saray, Brgy. Guintiguan, B.S	0	600 sq.m.	1200 sq.m.	0	MEO	SWA	Quarterly	ME	LPMC
Improvement of 3 storey Legislative Building (Phase 3)	0	400 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Construction of Gate with Guard House, Government Center, B.S	0	1 unit	0	0	MEO	SWA	Quarterly	ME	LPMC
Civil works for the Development of Housing Project -Phase II, Basey, Samar	0	480 sq.m.	0	0	MEO	SWA	Quarterly	ME	LPMC
Improvement of Municipal Gymnasium, LGU-Basey, Samar	0	2 units semi smart CR	4 units semi smart CR	8 units semi smart CR	MEO	SWA	Quarterly	ME	LPMC

Prepared by:

Approved:

Noted by:


ENGR. LIZA T. JADOC
 PMC Secretariat


IVAN KIM T. TALBO, CPA
 PMC Chairperspn


MAYOR LUZ CHU-PON FERRADA
 Local/Chief Executive