


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of (2) two units reservoir	Brgy. Borong, Calbiga, Samar	LGU Calbiga	Site Condition/Availability	• The project is completed but still unoperational/not functional. • Integrity of Project is still to be tested. • Excess mortar or uneven concrete joints.	• Request the contractor to comply with all findings, observations, and recommendations.	LGU Concerned Department, LPMC and Contractor	To involve all the stakeholders from project conception to implementation and monitoring.
Construction/ Expansion of Multi-Purpose Building	Brgy. Canticum, Calbiga, Samar	LGU Calbiga	Site Condition/Availability	• Lightings not aligned • Cracked Flooring	• Request the contractor to comply with all findings, observations, and recommendations.	LGU Concerned Department, LPMC and Contractor	To involve all the stakeholders from project conception to implementation and monitoring.

Submitted by:	 ENGR. JULITO L. ABARQUEZ	Approved by:	 RED L. NACARIO
Designation/Office:	PMC Chairman		Municipal Mayor
Date:	16-Jun-26	Date:	16-Jun-26