

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
3rd Quarterly MONITORING AND EVALUATION PLAN

PMC: MUNICIPALITY OF CALBIGA

Description of Indicators	Baseline Data (2025)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Access Road/Road Expansion	0	Under bidding process	Under bidding process	Construction of Access Road/Road Expansion 80% based on SWA	100% Completed	MEO	POW, SWA,MEO	One time construction	LGU CALBIGA/ LPMC	LGU CALBIGA/ LPMC
Construction of Basketball Court	0	Under bidding process	Under bidding process	Construction of Basketball Court 90% based on SWA	100% Completed	MEO	POW, SWA,MEO	One time construction	LGU CALBIGA/ LPMC	LGU CALBIGA/ LPMC

Prepared by:


LEA P. RAFALES
 PMC Secretariat

Approved:


ENGR. JULITO L. ABARQUEZ
 PMC Chairperson

Noted by:


RED L. NACARO
 Municipal Mayor