

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of SEPTEMBER 2026 (3RD Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Access Road/Road Expansion	* No joint visible & random/traverse cracks have formed *No space provided for road shouldering	Site Condition/Availability	Brgy. Polangi(Sitio, Mapaso) Calbiga Samar	Municipality of Calbiga	September 10,2026	LGU Concerned department, LPMC, and Contractor	*Continously monitor the on going project until completion to ensure that the identified issue is addressed.
Construction of Basketball Court	*The project is completed but no benches were constructed/provided at the side of the basketball court	Site Condition/Availability	Brgy. Patong Calbiga, Samar	Municipality of Calbiga	September 10, 2026	LGU Concerned department, LPMC, and Contractor	*Coordinate with the implementing office and contractor to ensure that the identified issue is addressed.

Submitted by:	 JULITO L. ABARQUEZ	Approved by:	 RED L. NACARIO
Designation/Office:	LPMC Chairperson		Municipal Mayor
Date:	10-Sep-26	Date:	10-Sep-26