

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of Access Road/Road Expansion	Brgy. Polangi(Sitio, Mapaso) Calbiga, Samar	LGU Calbiga	Site Condition/Availability	* No joint visible & random/traverse cracks have formed *No space provided for road shouldering	• Continously monitor the on going project until completion to ensure that the identified issue is addressed.	LGU Concerned Department, LPMC and Contractor	•Recommended regular inspection and maintenance by the responsible office/Barangay to preserve the project and ensure its continued functionality.
Construction of Basketball Court	Brgy. Patong, Calbiga, Samar	LGU Calbiga	Site Condition/Availability	*The project is completed but no benches were constructed/provided at the side of the basketball court	• Continously monitor the on going project until completion to ensure that the identified issue is addressed.	LGU Concerned Department, LPMC and Contractor	•Recommended regular inspection and maintenance by the responsible office/Barangay to preserve the project and ensure its continued functionality.

Submitted by:	 ENGR. JULITO L. ABARQUEZ	Approved by:	 RED L. NACARIO
Designation/Office:	PMC Chairman		Municipal Mayor
Date:	10-Sep-26	Date:	10-Sep-26