

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: MUNICIPALITY OF DARAM


Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Concreting of 450m Radial Road with 3 sets of cross drainage, Poblacion 01-Poblacion 02	0	0	0	450m road concreting with 3 sets of cross drainage	0	MEO	SWA	Quarterly	ME	LPMC
Improvement of Municipal Hall I , Daram, Samar	0	0	Completed Interior and exterior repainting of the Municipal Hall approx. 3000sq.m	0	0	MEO	SWA	Quarterly	ME	LPMC
Constuction of Municipal Health Office Access Road and Parking Area ,	0	0	Constuction of Municipal Health Office	0	0	MEO	SWA	Quarterly	ME	LPMC
Construction of Multit-purpose Pupose Building Brgy Cabugao, Daram, Samar	0	0	0	Construction of Multit-purpose Pupose Building Phase III Brgy Cabugao, Daram, Samar	0	MEO	SWA	Quarterly	ME	LPMC
Road Opening Brgy. Saugan-Brgy Manduyocan-Brgy Bachao Daram, Samar	0	0	0	Completed 4.2km road opening	0	MEO	SWA	Quarterly	ME	LPMC

Construction of Multipurpose Pupose Building Poblacion 01, Daram, Samar	0	0	1 storey Multipurpose Building Constructed	0	0	MEO	SWA	Quarterly	ME	LPMC
---	---	---	--	---	---	-----	-----	-----------	----	------

Prepared by:


ENGR. GERARDO P. MUSTACISA
LPMC Secretariat

Approved:


ARNEL REAL
PMC Chairperson

Noted by:


HON. LUICA LATORRE-ASTORGA
LCE