

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026-2029

PMC: MUNICIPALITY OF GANDARA

Project Name	Description of Indicators	Baseline Data (Y0-5)					Sources of Data	Method of Data Collection	Timing/Freque ncy	Unit/Person Responsible to Collect	Unit/Person Responsible to Report
			Y6 (2026)	Y7 (2027)	Y8 (2028)	Y9 (2029)					
Rural Electrification	All Barangays (69) have lit up streets during the night	11	0	1	1	1	MPDO	Site Inspection	Quarterly	PMC	PMC Secretariat
Repair/Improvement/Constructi on/ of Water Supply System	All Barangays (69) have at least Level II Water System	11	1	1	1	1	MPDO	Site Inspection	Quarterly	PMC	PMC Secretariat
Construction/Rehabilitation/Op ening with Concreting of Farm- to-Market Road	80% of inaccessible barangays have opened roads	7	3	1	1	1	MPDO	Site Inspection	Quarterly	PMC	PMC Secretariat
Construction of School School Buildings	All Barangays (69) have at least One storey, One-classroom School Building	13	2	1	1	1	MPDO	Site Inspection	Quarterly	PMC	PMC Secretariat
Construction of River Landing	River-access barangays have proper river landing for goods and citizen transportation	0	1	1	1	1	MPDO	Site Inspection	Quarterly	PMC	PMC Secretariat
Repair/Rehab/Improvement/Co nstruction/ of Covered Courts	Covered Courts are well-maintained for each of the 69 barangays	1	1	1	1	1	MPDO	Site Inspection	Quarterly	PMC	PMC Secretariat
Repair/Rehab/improvement/Co nstruction of Health Station	All Barangays have available basic health care through Health Stations	4	0	1	1	1	MPDO	Site Inspection	Quarterly	PMC	PMC Secretariat
Construction/Rehabilitation of Drainage Canal	All Barangays with flood metigation problems regarding the canals experiences relief	1	0	1	1	1	MPDO	Site Inspection	Quarterly	PMC	PMC Secretariat

Prepared by:

ENGR. WELFREDO B. ORCALES
PMC Secretariat

Approved:

JOPER L. CONARCO
PMC Chairperson

Noted:

WARREN T. AGUILAR
LCE