


Minutes of the PPROJECT MONITORING COMMITTEE Meeting held at Project Site at Hinayagan, Gandara, Samar on FEBRUARY 27, 2026.

Present:	Dina R Isanan	-MLGOO/PMC Member/Temp Presiding Officer
	Dennis Martin	- PB/MDC Member/PMC Member
	Anastacio Cajandab	- CSO/Member
	Emma Francisco	- CSO/PMC Member
	Joper Conarco	- CSO Desk Officer/PMC Chairman
	Engr Welfredo Orcales	- MPDC/PMC Head, Secretariat
	Robert Aliman	- MPDC Staff/PIT Member
	Raymundo Ballos, Jr	- PMC Secretariat Member
	Frederick Avila	- CSO Kabalikat
Absent:	Raul Y. Bucatcat	- MDC/PMC Member

The Meeting started at about 11:00am, after the Project monitoring of 1 SBDP sub-project at Hinayagan, Gandara, this municipality with Joper Conarco, PMC Chairman presiding.

The following were discussed and agreed upon:

- 1) Walk through of the Documents of the projects monitored which was FMR to determine the specifications and designs
- 2) It was found out that the FMR is with length lesser than what was specified in the POW by 40 meters. It was resolved to inform the Contractor about the findings and do some rectification;
- 3) Recommendation to the Barangay Officials to maintain the 0.60m road shouldering by temporarily planting short term plant like vegetable
4. Discussion about the PMC Work and Financial Plan and M & E Plan for adoption
- 4) Planning for the next PMC activity for 2026


ENGR. WELFREDO B. ORCALES
PMC Secretariat


JOPER C. CONARCO
PMC Chairperson, Presiding Officer