


**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)**  
**PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED**  
**As of June 2026 (Quarterly)**

| Program/Project Title                                                                                                                   | Issue Details                                                                                                                                      | Issue Typology                          | Location                         | IA                      | Date of Meeting | Concerned Agencies                              | Agreements Reached                                                                                                     |
|-----------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|----------------------------------|-------------------------|-----------------|-------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|
| <b>Repair and Improvement of Gender-Sensitive Health Center with Comfort Rooms &amp; Signages at Brgy. Sto. Niño, Gandara, Samar</b>    | a) Paint coatings of the wall and ceiling was done only once.<br>b) Door jambs still need replacements<br>c) 1 CR Door is not yet PWD compliant    | Design, Scope, Technical Specifications | Brgy. Sto. Niño, Gandara, Samar  | Municipality of Gandara | June 15, 2026   | DILG, MEO, MPDO, CSOs, and BLGU                 | It was agreed that the issue should be delivered to the contractor formally for it to be resolved.                     |
| <b>Repair and Improvement of Gender-Sensitive School Building with Comfort Rooms &amp; Signages at Brgy. Concepcion, Gandara, Samar</b> | There were minor wall finishing and plastering needed to level the uneven construction/s                                                           | Design, Scope, Technical Specifications | Brgy. Concepcion, Gandara, Samar |                         |                 | DILG, MEO, MPDO, CSOs, and DepEd/School Faculty | It was agreed that the issue should be delivered to the contractor formally for it to be resolved.                     |
| <b>Repair of Roofing at Gandara Cultural Center</b>                                                                                     | minor issue on the safety of the users while repair is ongoing on the front portion of the GCC since it involves hoisting of materials and welding | others                                  | Brgy. Dumalong, Gandara, Samar   |                         |                 | DILG, MEO, MPDO, CSOs                           | It was agreed upon a simple talk that the workers will keep the site always organized and safe with proper parameters. |

Submitted by:  
 Designation/Office:  
 Date:

  
**ENGR. CONSORCIO V. RICALDE, JR.**  
 Municipal engineer

Approved by:

  
**HON. WARREN T. AGUILAR**  
 Municipal Mayor