

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Repair and Improvement of Gender-Sensitive Health Center with Comfort Rooms & Signages at Brgy. Sto. Niño, Gandara, Samar	Brgy. Sto. Niño	Municipality of Gandara	Design, Scope, Technical Specifications	a) Paint coatings of the wall and ceiling was done only once. b) Door jambs still need replacements c) 1 CR Door is not yet PWD compliant	The contractor was informed about the issue to conduct rectifications	The LPMC of Gandara, through the MLGOO, have determined the issue of the lacking length of the FMR and had a meeting with the other stakeholders to report to the contractor and the Engineering office the problem, so that it moves on with proper measures and transparency.	It is important to ensure that the detailed engineering design is followed at the project site. Failure to do so may result in substandard or faulty outputs, or worse, violations.
Repair and Improvement of Gender-Sensitive School Building with Comfort Rooms & Signages at Brgy. Concepcion, Gandara, Samar	Brgy. Concepcion	Municipality of Gandara	Design, Scope, Technical Specifications	There were minor wall finishing and plastering needed to level the uneven construction/s	The laborers/workers were informed to be cautious about scraps for safety	The LPMC of Gandara, through the MLGOO, have determined the issue of the lacking length of the FMR and had a meeting with the other stakeholders to report to the contractor and the Engineering office the problem, so that it moves on with proper measures and	
Repair of Roofing at Gandara Cultural Center	Brgy. Dumalo-ong	Municipality of Gandara	others	minor issue on the safety of the users while repair is ongoing on the front portion of the GCC since it involves hoisting of materials and welding	The laborers/workers were informed to be cautious about scraps for safety	The LPMC of Gandara, through the MLGOO, informed the employees at the site to check safety and orderliness on a time-to-time basis to maximize safety within the workplace.	A construction site should always observe safety precautions to minimize or eradicate accidents. Accidents could affect the whole process of the projects and worst, cost a life.

Submitted by:
 Designation/Office:
 Date:

ENGR. CONSORCIO V. RICALDE, JR.
 Municipal engineer

Approved by:

HON. WARREN T. AGUILAR
 Municipal Mayor