

Program/Project Title	Implementing Agency	Implementation Schedule		Sector	Fund Source	Funding Agency	Total Program/ Project Cost (PHP)	Financial Status (in PHP exact figures)						Physical Accomplishment			Employment Generated		Remarks	
		Start Date (mm-dd-yyyy)	End Date (mm-dd-yyyy)					Appropriations	Allotment	Obligations	Disbursements	Funding Support (%)	Fund Utilization (%)	Target OWPA to date (%)	Actual OWPA to date (%)	Slippage	M	F		
CONSTRUCTION OF MULTI-PURPOSE SHED HOUSE AT BRGY. RAWIS	LGU HINABANGAN	JAN. 4, 2026	FEB. 27, 2026	General Public Services	LFP	LGU HINABANGAN	480,433.22	485,436.89	485,436.89	0.00	0.00	0	0	100	100	0.00%	5		completed	
EXPANSION/IMPROVEMENT OF MUNICIPAL BLDG.	LGU HINABANGAN	DEC. 26, 2025	5/1/2026	General Public Services	LFP	LGU HINABANGAN	2,246,335.14	2,251,339.07	2,251,339.07	0.00	0.00	0	0	70	55	45.00%	8		ONGOING	
Submitted by:	HON. ANDY DEL ROSARIO									Approved by:		HON. CLARITO P. ROSAL								
Designation/Office:	LGU Hinabangan LPMC Chairperson											Municipal Mayor								
Date:	Mar. 26, 2026									Date:		Mar. 26, 2026								