

## LPMC MONITORING AND EVALUATION 2026


| Discription Indicator                                                               | Baseline<br>Data Q4<br>2025 | Target Values (2026) |                |                |                | Source<br>of Data | Method of<br>Data<br>Collection | Timing<br>Frequency | Person<br>Responsible<br>to Collect | Person<br>Responsible to<br>Report |
|-------------------------------------------------------------------------------------|-----------------------------|----------------------|----------------|----------------|----------------|-------------------|---------------------------------|---------------------|-------------------------------------|------------------------------------|
|                                                                                     |                             | 1st<br>Quarter       | 2nd<br>Quarter | 3rd<br>Quarter | 4th<br>Quarter |                   |                                 |                     |                                     |                                    |
| Provision and Installation of Solar Streetlights for the Barangays                  | 0                           | /                    |                |                |                | MEO               | RPMES<br>Form 2,<br>SWA         | Monthly             | ME                                  | LPMC                               |
| Construction of Multi-Purpose Covered Court at Barangay Lim-ao (Phase 1)            | 0                           |                      |                | /              |                | MEO               | RPMES<br>Form 2,<br>SWA         | Monthly             | ME                                  | LPMC                               |
| Construction of Multi-Purpose Covered Court at Barangay Tabay (Phase II)            | 0                           |                      |                | /              |                | MEO               | RPMES<br>Form 2,<br>SWA         | Monthly             | ME                                  | LPMC                               |
| Construction of Multi-Purpose Covered Court at Barangay Cabalagnan (Phase 1)        | 0                           |                      |                | /              |                | MEO               | RPMES<br>Form 2,<br>SWA         | Monthly             | ME                                  | LPMC                               |
| Construction of Multi-Purpose Stage at Hinabangan National High School (HNHS)       | 0                           |                      |                |                | /              | MEO               | RPMES<br>Form 2,<br>SWA         | Monthly             | ME                                  | LPMC                               |
| Upgrading/Improvement of the Multi-Purpose Covered Court in Barangay Malihao        | 0                           |                      |                |                | /              | MEO               | RPMES<br>Form 2,<br>SWA         | Monthly             | ME                                  | LPMC                               |
| Upgrading/Improvement of Multi-Purpose Covered Court at Barangay Bucalan (Phase II) | 0                           |                      |                |                | /              | MEO               | RPMES<br>Form 2,<br>SWA         | Monthly             | ME                                  | LPMC                               |
| Upgrading/Improvement of Multi-Purpose Covered Court at Barangay Binobucalan        | 0                           |                      |                | /              |                | MEO               | RPMES<br>Form 2,<br>SWA         | Monthly             | ME                                  | LPMC                               |
| Construction of Two (2) Units Single Barrel Box Culverts in Barangay Canano         | 0                           | /                    |                |                |                | MEO               | RPMES<br>Form 2,<br>SWA         | Monthly             | ME                                  | LPMC                               |

|                                                                                                        |   |   |  |   |   |     |                   |         |    |      |
|--------------------------------------------------------------------------------------------------------|---|---|--|---|---|-----|-------------------|---------|----|------|
| Expansion of Thermal Decomposition Building                                                            | 0 | / |  |   |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Construction of Pathway at Barangay Rawis                                                              | 0 |   |  |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Construction of Perimeter Fence at the BFP Building                                                    | 0 |   |  |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Construction of Perimeter Security Fence for the Thermal Decomposition Building                        | 0 |   |  |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Construction of Flood Control Structure in Barangay Mugdo                                              | 0 |   |  |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Rehabilitation of the 200 Cubic Meter Water Reservoir in Barangay Rawis                                | 0 |   |  | / |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Site Development of the Municipal Government Center (Phase 1)                                          | 0 |   |  | / |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Site development for the Proposed Hinabangan Government Center                                         | 0 | / |  |   |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Construction of Four(4) Units Two (2) Storey Evacuation Centers                                        | 0 |   |  | / |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| River Control Construction Projects (2nd District)                                                     | 0 |   |  | / |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| River Control Project - High Retaining walls, box culvert and Dredging/Desiltation of Hinabangan River | 0 |   |  | / |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |

|                                                                                     |   |  |   |   |   |     |                   |         |    |      |
|-------------------------------------------------------------------------------------|---|--|---|---|---|-----|-------------------|---------|----|------|
| Construction of 14 Units-1 Storey Daycare Centers                                   | 0 |  | / |   |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Construction of 16 Units-1 Storey DOH Standard Barangay Health Stations             | 0 |  |   | / |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Improvement and Concreting of Farm to Market Roads (Canano-Yabon-Cabalagnan-Lim-ao) | 0 |  |   | / |   | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Improvement and Concreting of Farm-to-market road (Canano-dalosdoson)               | 0 |  |   |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Concreting of Farm-to-market road (Bagacay-Concord)                                 | 0 |  |   |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Road Opening and Concreting Rawis to San Jose                                       | 0 |  |   |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Concreting of Road from Osmeña to Bucalan                                           | 0 |  |   |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Concreting of Bgry Rawis (Sitio as you like) to MRF                                 | 0 |  |   |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Concreting of Road from Bagacay proper to Bagacay Compound                          | 0 |  |   |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Road Opening and Concreting of Farm-to-Market Road (Concord-Cabang)                 | 0 |  |   |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Road Opening and Concreting of Farm-to-Market Road (Cabang-Tabay)                   | 0 |  |   |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Road Opening and Concreting of Farm-to-Market Road (Tabay-Yabon)                    | 0 |  |   |   | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |

|                                             |   |  |  |  |   |     |                   |         |    |      |
|---------------------------------------------|---|--|--|--|---|-----|-------------------|---------|----|------|
| Construction of New Municipal Building      | 0 |  |  |  | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |
| Construction of Two(2) Storey Public Market | 0 |  |  |  | / | MEO | RPMES Form 2, SWA | Monthly | ME | LPMC |

Prepared By:

  
**JULIÑOS WARREN G. RUEDA**  
 LPMC Secretariat

Approved By:

  
**HON. ANDY DEL ROSARIO**  
 LMPC Chairman

Noted By:

  
**HON. CLARITO P. ROSAL**  
 Municipal Mayor