


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of June 3, 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
CONSTRUCTION OF SOLAR POWERED STREET LIGHTS OF SELECTED PRIORITY BRGY. (MALIHAO, POB. 1, POB. 2, RAWIS, SAN JOSE, BINOBUCALAN, CANANO, YABON, CABALAGNAN, LIM AO, DALOSDOSON, BUCALAN & OSMEÑA)	No outstanding issues; project already completed	Others	(MALIHAO, POB. 1, POB. 2, RAWIS, SAN JOSE, BINOBUCALAN, CANANO, YABON, CABALAGNAN, LIM AO, DALOSDOSON, BUCALAN & OSMEÑA)	LGU Hinabangan	May. 2, 2026	LGU HINABANGAN, ENGINEERING OFFICE	No agreements necessary
							
Submitted by:	HON. ANDY DEL ROSARIO			Approved by:	HON. CLARITO P. ROSAL		
Designation/Office:	LGU Hinabangan LPMC Chairperson				Municipal Mayor		
Date:				Date:			