


LOCAL PROJECT MONITORING COMMITTEE
MONITORING AND EVALUATION WORK PROGRAM
(PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED)
For CY 2026


PMC: MUNICIPALITY OF JIABONG, SAMAR

Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
Construction of Multipurpose Building (CDC) in Barangay Tagbaya-on	Barangay Tagbaya-on, Jiabong, Samar	2025 LGSF-FALGU	Municipality of Jiabong, Samar	2nd Quarter - 3rd Quarter
Construction of Multipurpose Building (CDC) in Barangay Bugho	Barangay Malino and Barangay Bugho, Jiabong, Samar	2025 LGSF-FALGU	Municipality of Jiabong, Samar	2nd Quarter - 3rd Quarter
Concreting of Access Road in Barangay Cantongtong, Phase III	Barangay Cantongtong, Jiabong, Samar	20% MDF, 2026	Municipality of Jiabong, Samar	3rd Quarter - 4th Quarter
Construction of Concrete Access Road in Barangay Garcia	Barangay Garcia, Jiabong, Samar	20% MDF, 2026	Municipality of Jiabong, Samar	3rd Quarter - 4th Quarter
Construction of Concrete Concrete Pathway with Slope Protection Wall in Barangay Casapa	Barangay Garcia, Jiabong, Samar	20% MDF, 2026	Municipality of Jiabong, Samar	3rd Quarter - 4th Quarter
Local Access Road Construction of Nagbac-Jidanao Road	Barangay Nagbac, Jiabong, Samar	2025 LGSF-FALGU	Municipality of Jiabong, Samar	3rd Quarter - 4th Quarter
Local Access Road Construction of San Fernando-Dogongan Road	Barangay San Fernando, Jiabong, Samar	2025 LGSF-FALGU	Municipality of Jiabong, Samar	3rd Quarter - 4th Quarter
Local Access Road Construction of San Fernando-San Miguel Road	Barangay San Fernando, Jiabong, Samar	2025 LGSF-FALGU	Municipality of Jiabong, Samar	3rd Quarter - 4th Quarter


Prepared by:


ENGR. FRANGIE G. GODIN
 PMC Secretariat

Approved:


JORGE B. MORENO
 PMC Chairperson

Noted by:


HON. JULIE U. CERENO, M.D.
 LCE

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: MUNICIPALITY OF JIABONG, SAMAR

Description of Indicators	Baseline Data (Q0)	Target Values (2025)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Multipurpose Building (CDC) in Barangay Tagbaya-on ▸ % of physical accomplishments	0	50%	90%	100%	0%	RPMS Form 1 & 2, SWA from MEO	Review of document	Monthly	ME	LPMC
Construction of Multipurpose Building (CDC) in Barangay Bugho ▸ % of physical accomplishments	0	50%	90%	100%		RPMS Form 1 & 2, SWA from MEO	Review of document	Monthly	ME	LPMC
Concreting of Access Road in Barangay Cantongtong, Phase III ▸ % of physical accomplishments	0	30%	70%	100%		RPMS Form 1 & 2, SWA from MEO	Review of document	Monthly	ME	LPMC
Construction of Concrete Access Road in Barangay Garcia ▸ % of physical accomplishments	0	30%	70%	100%		RPMS Form 1 & 2, SWA from MEO	Review of document	Monthly	ME	LPMC
Construction of Concrete Pathway with Slope Protection Wall in Barangay Casapa ▸ % of physical accomplishments	0	30%	70%	100%		RPMS Form 1 & 2, SWA from MEO	Review of document	Monthly	ME	LPMC
Local Access Road Construction of Nagbac-Jidanao Road ▸ % of physical accomplishments	0	0%	0%	40%	100%	RPMS Form 1 & 2, SWA from MEO	Review of document	Monthly	ME	LPMC
Local Access Road Construction of San Fernando-Dogongan Road ▸ % of physical accomplishments	0	0%	0%	40%	100%	RPMS Form 1 & 2, SWA from MEO	Review of document	Monthly	ME	LPMC
Local Access Road Construction of San Fernando-San Miguel Road ▸ % of physical accomplishments	0	0	0	40%	100%	RPMS Form 1 & 2, SWA from MEO	Review of document	Monthly	ME	LPMC

Prepared by:


ENGR. FRANKIE G. GODIN
PMC Secretariat

Approved:


JORGE B. MORENO
PMC Chairperson

Noted by:


HON. JULIE O. CERENO, M.D.
LCE