

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: MUNICIPALITY OF MARABUT

No.	Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Respon	Unit/ Person Respon
			1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
1	Road Opening of FMR Traversing CARITAS Village Marabut Transport	0	100%	100%	100%	100%	MEO	RPMES Form 2, SWA	Quarterly	ME, MPDC, LPMC	LPMC, ME MPDC
2	Improvement of Municipal Building	0	100%	100%	100%	100%	MEO	RPMES Form 2, SWA	Quarterly	ME, MPDC, LPMC	LPMC, ME MPDC
3	Construction of Marabut Transport Terminal	0	5.38%	85%	100%	100%	MEO	RPMES Form 2, SWA	Quarterly	ME, MPDC, LPMC	LPMC, ME MPDC

Prepared by:

Approved:

Noted by:

AR. ENP. STRENE G. SABULAO

LPMC Head
Secretariat

HON. PERCIVAL S. ORTILLO III

LPMC Chairperson

ATTY. PERCIVAL A. ORTILLO, JR.

Municipal Mayor