

**LOCAL PROJECT MONITORING COMMITTEE
MONITORING AND EVALUATION PLAN
CY 2026**

PMC: MUNICIPALITY OF MATUGUINAO

Description of Indicators	Baseline of Data	Target Values 2026				Sources of Data	Method of Data Collection	Timing/Frequency	Unit/Person Responsible to collect	Unit/Personnel Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Brgy. Maduroto (Along Matuguinao-Las Navas Road) Phase IV-Brgy Maduroto, Matuguinao, Samar	0	30%	50%	80%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Flood Control Structure along Gandara River, Barangay Maduroto, 44 Matuguinao, Samar	0	95%	100%			MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Flood Control Structure in Brgy. Barruz	0	25%	50%	80%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC

Prepared by:


ENGR. JOBERT D. ALLEGRE
LPMC Secretariat

Approved:


GERRY MAR D. BORDEN
LPMC Chairperson

Noted By:


ARAN D. BOLLER
Mun. Mayor