

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES) PROBLEM SOLVING
SESSIONS/FACILITATION MEETING CONDUCTED
As of March 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of multipurpose building (Child Development Center) in Barangay Santa Cruz, Matuguinao, Samar	Owner of site location yet to be negotiated with. And the proposed site location is not sufficient for the required lot.	Site Condition/Availability	Brgy. Sta. Cruz, Matuguinao, samar	1. Ownership is still under negotiation with the private landowner. 2. Insufficient lot area to meet the spatial requirements of the planned facility. 3. No finalized agreement or legal access to the land as of the stated date.	6-Mar-26	LGU, DILG, Private sector (land owner)	Find new suitable site

Submitted by:	GERRYMAR D. BORDEN	Approved by:	ARAN DELA CRUZ BOLLER
Designation/Office:	LPMC CHAIRMAN		Municipal Mayor
Date:	6-Mar-26	Date:	6-Mar-26