

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPME)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS INCLUDING PROJECT RESULTS (BY AREA, SECTOR, AGENCY)
 As of September 2026 (3rd Quarter)

PMC: Balangiga, Eastern Samar

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
(a) Name of Project & its Components (b)Funding Source (c) Project Schedule	FINANCIAL STATUS (IN PHP M)							Target to Date	Actual Accomplishment to Date	Slippage	Performance	Employment Generated		Remarks
	Output Indicators	Allocation	Releases	Obligations	Disbursements	Funding Support (%)	Fund Utuilization (%)					(M)	(F)	
		As of Reporting Period	As of Reporting Period	As of Reporting Period	As of Reporting Period									
Eco-Park Access Road Concreting 20% EDF	Length of Eco-Park Access Road Concreted								100%					

Submitted by: Engr. IVAN ROSALDO
 Designation/ Office: PMC Chairperson
 Date: _____

Noted by: Atty. DANA ELYNCH R. DE LIRA
Agency Head

Note: This form was enhanced based on the existing RPME form and Annual ODA Portfolio Review form Adopted in 2015.