



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of January 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
1. Improvement of New Wet and Dry Market - Phase 1	No outstanding issues; project already completed	No issue identified	Brgy. Poblacion 1A, Motiong, Samar	Municipality of Motiong	March 6, 2026	No additional agencies required	No agreements necessary
2. Development of Business Park - Phase 1	No outstanding issues; project already completed	No issue identified	Brgy. Poblacion 1A, Motiong, Samar	Municipality of Motiong	March 6, 2026	No additional agencies required	No agreements necessary
3. Constructcion of Recirculating Mechanical Dryer Facility in Brgy. Calapi	No outstanding issues; project already completed	No issue identified	Brgy. Calapi, Motiong, Samar	Municipality of Motiong	March 6, 2026	No additional agencies required	No agreements necessary

Submitted by:	 AGUSTIN T. RAMOS JR.	Approved by:	 RENE ANTHONY D. CABAEL
Designation/Office:	Motiong PMC Chairperson		Municipal Mayor
Date:	March 11, 2026	Date:	March 11, 2026