

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
1. Improvement of New Wet and Dry Market - Phase 1	Brgy. Poblacion 1A, Motiong, Samar	Municipality of Motiong	No issues encountered	No concerns identified during implementation	No action required	Not Applicable	No significant observation
2. Development of Business Park - Phase 1	Brgy. Poblacion 1A, Motiong, Samar	Municipality of Motiong	No issues encountered	No concerns identified during implementation	No action required	Not Applicable	No significant observation
3. Constructcion of Recirculating Mechanical Dryer Facility in Brgy. Calapi	Brgy. Calapi, Motiong, Samar	Municipality of Motiong	No issues encountered	No concerns identified during implementation	No action required	Not Applicable	No significant observation

Submitted by:	 AGUSTIN T. RAMOS JR.	Approved by:	 RENE ANTHONY D. CBAEL
Designation/Office:	Motiong PMC Chairperson		Municipal Mayor
Date:	March 11, 2026	Date:	March 11, 2026