

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
1. Construction of Covered Court in Brgy., Poblacion 1A - Phase 3	Brgy. Poblacion 1A, Motiong, Samar	Municipality of Motiong	No issues encountered	No concerns identified during implementation	No action required	Not Applicable	No significant observation
2. Construction of Covered Court - Sitio Malatugawe	Brgy. Poblacion 1, Motiong, Samar	Municipality of Motiong	No issues encountered	No concerns identified during implementation	No action required	Not Applicable	No significant observation

Submitted by:	 AGUSTIN T. RAMOS JR.	Approved by:	 RENE ANTHONY D. CABAEL
Designation/Office:	Motiong PMC Chairperson		Municipal Mayor
Date:	June 17, 2026	Date:	June 17, 2026