


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
1. Construction of Covered Court in Sitio Malatugawe Poblacion 1	Brgy. Poblacion 1, Motiong, Samar	Municipality of Motiong	No issues encountered	No concerns identified during implementation	No action required	Not Applicable	No significant observation
2. Construction of Covered Court at Poblacion 1A - Phase 3	Brgy. Poblacion 1A, Motiong, Samar	Municipality of Motiong	No issues encountered	No concerns identified during implementation	No action required	Not Applicable	No significant observation
3. Renovation/ Improvement of Executive and Legislative Building - Phase 5	Brgy. Poblacion 1A, Motiong, Samar	Municipality of Motiong	No issues encountered	No concerns identified during implementation	No action required	Not Applicable	No significant observation
4. Improvement of Legislative Building	Brgy. Poblacion 1A, Motiong, Samar	Municipality of Motiong	No issues encountered	No concerns identified during implementation	No action required	Not Applicable	No significant observation



Submitted by:	AGUSTIN T. RAMOS JR.	Approved by:	RENE ANTHONY D. CABAEL
Designation/Office:	Motiong PMC Chairperson		Municipal Mayor
Date:	September 18, 2026	Date:	September 18, 2026