



Municipality of Pagsanghan
LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For C.Y. 2026

PMC: MUNICIPALITY OF PAGSANGHAN, SAMAR


Project Title	Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
			1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Multi-Purpose Building (Child Development Center)	Construction of one-storey day care center with floor area of 76 sq.m. in Brgy. Bangon	0%	75%	100%			POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Upgrading of Multi-Purpose Civic Center	Construction of 2-storey multi-purpose hall with 8m x 15m dimension in Brgy. San Luis	10%	0%	0%	90%	100%	POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Installation of Solar Street Lighting Facility	Additional 50-Solar street lights installation in the identified barangays	50-solar lights installed	0	0	25-solar lights	25-solar lights	POW and Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Rehabilitation/ Repair of Local Access Road	Concreting of damaged pavement of 72-meter length and 5.9-meter along Repol Avenue in Brgy. Canlapwas	0%	90%	100%			POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Rehabilitation/ Repair of Local Access Road	Repair of damaged street pavement of 120-meter length and 5.0-width with cover drainage on both sides along Tizon Street in Brgy. Viejo and Libertad	0%	90%	100%			POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Rehabilitation/ Repair of Local Access Road	Repair of damaged street pavement of 82-meter length and 5.0-width with covered drainage on both sides along Lucero Avenue	0%	0%	90%	100%		POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME

Project Title	Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
			1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Rehabilitation/ Repair of Local Access Road	Concreting of damaged pavement of 32-meter length and 7.5-meter width along Avelino Street in Brgy. Viejo	0%	100%				POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Rehabilitation of Pagsanghan-Caloloma Road	Repair and replacement of 100-meter damaged road pavement along portion of Sitio Lomboy, Brgy. Caloloma	0%	0%	0%	50%	100%	POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Concreting of Pathway	Repair and improvement of 200-meter length and 2-meter width road with open canal on both sides along streets going to School in Brgy. Cambaye	0%	0%	0%	0%	100%	POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Opening Construction of Bulalo Farm Road	Opening of 300-meter length and 4.0-meter width road from municipal road to the farm of Bulalo in Brgy. Sto. Niño	0%	0%	0%	50%	100%	POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Improvement of Bagsakan Center	Repair of damaged structural members, painting; repair of doors and windows of Bagsakan Center in Brgy. Viejo	70%	0%	0%	100%		POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME
Improvement of Sto. Niño Shrine	Construction of Sto. Niño landmark / Tourism site in Brgy. Santo Niño	0%	0%	20%	100%		POW, SWA, MPAR, Inspection Report	Site inspection, Document review and validation	Monthly	LPMC Members	LPMC secretariat/ ME

Prepared by:


ENGR. FILEMON R. BORATA JR.
 PMC Secretariat

Approved:


HON. HERBERT U. TARRAYO
 PMC Chairperson

Noted by:


HON. SED HENDRIX C. TAN
 LCE