




LOCAL PROJECT MONITORING COMMITTEE **MONITORING AND EVALUATION PLAN** **For CY 2026**

PMC: MUNICIPALITY OF PARANAS

Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Multi-Purpose Civic Center at Brgy. Buray, Paranas, Samar	0	200 sq.m	35.72sq.m			MPDO	RPMES Form 2, SWA	Monthly	MPDO	LPMC
Upgrading/Concreting Pabanog-Tigbawon Local Access Road at Brgy. Tigbawon Et.,Al., Paranas, Samar	0	880 L.M.				MPDO	RPMES Form 2, SWA	Monthly	MPDO	LPMC
Soil Erosion Control, Apolonia Integrated School at Brgy. Apolonia, Paranas, Samar	0	120 L.M				MPDO	RPMES Form 2, SWA	Monthly	MPDO	LPMC
Installation of Solar Street Lights along Maharlika Highway at Poblacion 6, Paranas, Samar	0	37 Units				MPDO	RPMES Form 2, SWA	Monthly	MPDO	LPMC

Provision of Renewable Energy-Based Electrification at Brgy. Tula, Paranas, Samar	0	10 units	10 units			MPDO	RPMES Form 2, SWA	Monthly	MPDO	LPMC
Improvement of Multi-Purpose Civic Center at Sitio Cantipon, Brgy. Casandig II, Paranas, Samar	0	250 sq.m	60 sq.m			MPDO	RPMES Form 2, SWA	Monthly	MPDO	LPMC
Improvement of Multi-Purpose Civic Center at Brgy. Cantao-an, Paranas, Samar	0		150 sq.m	180 sq.m		MPDO	RPMES Form 2, SWA	Monthly	MPDO	LPMC
Construction of 2-storey Multi-Purpose Building/Evacuation Center at Brgy. Concepcion, Paranas, Samar	0		53.33 sq.m	53.33 sq.m	53.33 sq.m	MPDO	RPMES Form 2, SWA	Monthly	MPDO	LPMC
Upgrading/Concreting of Ponferrado St. including Covered Drainage Canal at Poblacion 5, Paranas, Samar	0		30 L.M	42 L.M		MPDO	RPMES Form 2, SWA	Monthly	MPDO	LPMC


Prepared by:


ENGR. ALEX O. CALINAO
 PMC Secretariat

Approved:


MR. ANTONIO D. SALAZAR
 PMC Chairperson

Noted by:


HON. ELVERA U. BABALCON
 Municipal Mayor