




REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of June 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of 2-Storey Multi-purpose Building/Evacuation Center at Brgy.Tenani, Paranas,Samar	Minor concern noted on the design and elevation of the ramp. The ramp slope was observed to potentially require verification to ensure compliance with SGLG minimum accessibility standards. This is considered a minor adjustment only and not a major structural issue.	Others	Brgy. Tenani, Paranas, Samar	Municipality of Paranas	June 3, 2026	Municipality of Paranas, Samar (PMC-Paranas, Inspectorate Team, MDC, DILG, Contractor)	The Engineering Office shall verify ramp slope and compliance with applicable standards (including SGLG) and implement necessary minor corrections such as landing and safety curbs, if needed. The same corrective design standards shall be adopted for all ongoing and future Multi-Purpose Building/Evacuation Center projects to ensure uniformity, safety, and compliance. Continued monitoring and coordination among concerned offices is maintained.
Construction of 2-Storey Multi-purpose Building/Evacuation Center at Brgy.Concepcion, Paranas,Samar	No major issues. The project is going on schedule	Others	Brgy. Concepcion, Paranas, Samar	Municipality of Paranas	June 3, 2027	Municipality of Paranas, Samar (PMC-Paranas, Inspectorate Team, MDC, DILG, Contractor)	The committee agreed to continue regular monitoring and coordination among concerned offices to ensure the projects are completed on schedule and in accordance with approved plans and quality standards.

Submitted by:	 MR. ANTONIO D. SALAZAR	Approved by:	 HON. ELVIRA U. BABALCON
Designation/Office:	Paranas PMC Chairperson		Municipal Mayor
Date:	June 8, 2026	Date:	June 8, 2026