

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
C.Y 2026

PMC: MUNICIPALITY OF PINABACDAO

Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/Frequency	Unit/Person Responsible to Collect	Unit/Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
KALAHI Counterpart	CDD Approach Community Participation of project identification	25%	50%	75%	100%	MEO	RPME Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. San Isidro FMR	Existing unpaved earth/gravel farm-to-Brgy. Dolores Market road in poor condition; muddy and partially impassable during rainy season; limited access for 4-wheel vehicles; average travel time to market/poblacion 40–45 minutes.	25%	50%	75%	100%	MEO	RPME Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Layo FMR	Existing earth/gravel road with uneven and eroded sections; difficult vehicle access especially during rainy days; transport of agricultural produce delayed; average travel time 35–40 minutes.	25%	50%	75%	100%	MEO	RPME Form 2, SWA	Quarterly	ME	LPMC

Construction of Brgy. Canlobo FMR	Existing dirt/gravel farm access road with damaged surface and poor drainage; partially passable only by motorcycles; high hauling cost for farm produce; average travel time 40 minutes.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Catigawan FMR	Existing unpaved road with rough and muddy surface; not fully passable during heavy rains; delays in transport of crops and emergency access; average travel time 45 minutes.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Lawaan FMR	Existing farm access road made of soil/gravel with eroded portions; difficult access for transport vehicles; increased post-harvest transport time and cost; average travel time 35–45 minutes.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Re-Routing of Brgy. Pelaon FMR	Existing road alignment affected by poor road condition and accessibility issues; current route has damaged and unsafe sections requiring re-routing; transport of agricultural goods delayed during rainy season.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Manging steel Bridge	temporary wooden/bamboo footbridge and shallow river crossing; unsafe during heavy rains	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Installation of LGU Solar Street Lights	have insufficient or no street lighting; reduced visibility at night causing safety and security	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC


Improvement of Slaughterhouse	has deteriorated facilities, inadequate sanitation provisions, and limited compliance with health	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Const. of Canlobo Concrete reservoir/Concrete Hollow Blocks (CHB) Dug Well with Water Pump and Pipinas	limited and inconsistent water sources; no permanent concrete reservoir and inadequate water	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Rehab of Brgy. Lale ,Water Sysytem	facilities are damaged / low-yield, causing irregular water access and insufficient supply for residents.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Child Devt. Center Poblacion 2	development center building; early childhood classes currently conducted in temporary/shared	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Const. of Pelaon, Child Devt. Center with accessories/facilities	development center with standard learning accessories, comfort room, and child-friendly facilities.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Bugho/Madalunot Farmers MPB	multipurpose center for farmer meetings, trainings, storage, and community agricultural activities.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Procurement of Conference Tables for Pinabacdao Central Elem. School (PCES) Multi-purpose Bldg	sufficient conference tables and furniture for meetings, school events, and community activities.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Repair of PCES ALS Classroom (esp. ceiling)	damaged ceiling, walls, flooring, and other structural components affecting safe use by learners and	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of PCES Slope Protection	erosion and slope instability, especially during heavy rainfall, posing risk to buildings and	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of a makeshift classroom in Calampong ES	resulting in overcrowding; temporary learning area needed to accommodate current student	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Repair of Pinabacdao NHS Classroom	structural components including roof, ceiling, windows, and flooring requiring immediate repair for	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC

Construction/ Completion of Mambog ES concrete fence	incomplete / partially constructed, with some sections open or damaged, resulting in inadequate	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Repair/upgrading of Mambog ES classroom windows (awning)	awning panels are damaged, worn-out, or non-functional, affecting ventilation, lighting, and protection	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of a makeshift classroom in Parasanon NHS	resulting in overcrowding; temporary learning area needed to accommodate current student	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Repair of makeshift classroom in Parasanon ES	resulting in overcrowding; temporary learning area needed to accommodate current student	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Magdawat Concrete Pathwalk	muddy, and difficult to pass during rainy season, affecting pedestrian mobility and school/work access.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Lawaan Concrete Pathwalk	Existing pedestrian pathway is earth/gravel surface, slippery and partially eroded during rainy days.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. San Isidro Concrete Pathwalk	difficult to access during wet weather conditions, especially for children and elderly residents.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Bangon Concrete Pathwalk	Existing access walkway consists of soil path with uneven surface and poor drainage.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Catigawan Concrete Pathwalk	partially impassable during rainy season, limiting safe pedestrian movement.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Nabong Concrete Pathwalk	unpaved footpath with poor surface condition and limited usability during bad weather.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Concreting of Brgy. Loctob Road	with uneven and eroded sections; difficult vehicle access especially during rainy season.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC

Rehab. of Brgy. Calampong Street Lights	non-functional, resulting in poor night-time visibility and safety concerns.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Installation of Brgy. Lale Solar Street Lights	Barangay roads and public areas currently have no adequate lighting system during night time.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Installation of Brgy. Bugho Solar Street Lights	No existing solar street lights installed along main barangay roads and strategic public areas.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Installation of Brgy. Dolores Street Lights	Insufficient street lighting causing low visibility and increased security risk at night.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Installation of Brgy. Laygayon Solar StreetLights	No available night lighting facilities along identified barangay roads and public pathways.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Multi-Purpose Building of Brgy. 2 Poblacion (continuation)	project is partially completed / ongoing from previous implementation period; current	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Improvement of Brgy. Botoc Multipurpose Building	deteriorated structural and interior components requiring improvement to support	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Improvement of Brgy. Obayan Multipurpose Building	building has inadequate facilities and worn structural components, limiting safe and efficient use for	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Extension of Brgy. Pahug Multi-Purpose Bldg.	limited floor area and insufficient space to accommodate barangay assemblies, trainings, and	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Repair/Rehabilitation of Brgy. Madalunot Multi-purpose Bldg (Social Facility)	multipurpose building shows signs of deterioration including damaged roofing, walls, flooring, and other	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Repair of Brgy. Mambog Water System	damaged pipelines, storage, and/or pumping components resulting in irregular water supply and reduced	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC

Rehab. of Brgy. 1 Poblacion Drainage Canal	damaged sections, siltation, and inadequate water flow causing localized flooding and poor	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of PCES (Pob. 1) slope protection near multi-purpose hall	vulnerable to soil erosion and slope failure, posing risk to nearby school and community structures.	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
Construction of Brgy. Parasanon Tanod Outpost	outpost / security post available for barangay peace and order operations and community safety	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC
"Kuta" Site (<i>Watch Tower</i>) rehabilitation, restoration and development project	site has deteriorated structural condition and limited accessibility, requiring rehabilitation and	25%	50%	75%	100%	MEO	RPMS Form 2, SWA	Quarterly	ME	LPMC


Prepared by:


ENGR. ERNILO B. GABUMPA
 PMC Secretariat

Approved:


R. VON JORDAN E. REFUI
 PMC Chairperson

Noted by:


HON. VIANNERY D. MABAG
 LCE

