



Republic of the Philippines
Province of Samar
Municipality of Pinabacdao
LOCAL PROJECT MONITORING COMMITTEE

MINUTES OF THE 3RD QUARTER OF LOCAL PROJECT MONITORING COMMITTEE MEETING

Date: September 9, 2026

Time: 3:00 P.M.

Venue: Brgy. Poblacion 1, Pinabacdao, Samar

Attendance

Present:

- Engr. Von Jordan E. Refuerzo
- Engr. Zaldy Pacayra
- Ms. Shalyn Lim-ang
- Ms. Maria Daisy B. Abainza
- Gerardo D. Ty

Highlights of the Meeting:

Monitoring and Inspection of Ongoing and Completed Infrastructure Projects. Projects inspected are **DOLORES SMALL IRRIGATION PROJECT (RO8CW-WS-2024-42)**, **SMALL IRRIGATION PROJECT (BANGON AREA – NO DATA AVAILABLE)**, and **MAMBOG-TADCAN SMALL IRRIGATION PROJECT (RO8CW-WS-2024-42)**. The Local Project Monitoring Committee (LPMC) conducted a site inspection of the above-mentioned projects on **September 9, 2026**. During the inspection, the Committee observed the following:

1. **DOLORES SMALL IRRIGATION PROJECT – (RO8CW-WS-2024-42).**
The Committee noted that the project is **somewhat incomplete, with only a few installations still missing**. The Committee also observed that the project is **not yet functional**.
2. **SMALL IRRIGATION PROJECT (BANGON AREA – NO DATA AVAILABLE).**
The Committee observed that the project is **incomplete or still ongoing**. It was also noted that **no project billboard was installed at the project site**.
3. **MAMBOG-TADCAN SMALL IRRIGATION PROJECT – (RO8CW-WS-2024-42).**
The Committee found that the project **seems complete; however, it is not serving its intended purpose and is not functional**.

For the Action Taken

After discussion, the Committee agreed to:

Prepare and submit a report of findings to the Municipal Development Council (MDC). Recommend that the MDC call the attention of the concerned contractor and **National Irrigation Administration (NIA)** regarding the **status, completion, functionality, and intended use of the Small Irrigation Projects within the Municipality of Pinabacdao**.

Adjournment

There being no other matters to discuss, the inspection and meeting concluded at **5:00 P.M.**

Prepared by:


ENGR. VON JORDAN E. REFUERZO
LPMC Chairman

Certified Correct:


ENGR. ZALDY PACAYRA
LPMC Member

Noted by:


HON. VIANNERY D. MABAG
Municipal Mayor / MDC Chairperson