


LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: MUNICIPALITY OF SAN JORGE


Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Motorpool Embankment Phase II	0	3150.2 cu.m	5116.8 cu.m	0	0	MEO	RPMES Form 2, SWA	Monthly	ME	LPMC
Construction of Concrete Pathway (Brgy. Rosalim)	0	85.3 ln.m	145 ln.m.	0	0	MEO	RPMES Form 2, SWA	Monthly	ME	LPMC
Construction of Concrete Pathway (Brgy. Cagtoto-og to Brgy. Matalud)	0	107.23 ln.m.	454 ln.m.	0	0	MEO	RPMES Form 2, SWA	Monthly	ME	LPMC
Construction of Concrete Pathwalk with Concrete Drainage Canals, and Street Lights	0	21.1 ln.m	412.3 ln.m	449 ln.m.	0	MEO	RPMES Form 2, SWA	Monthly	ME	LPMC
Improvement of Motorpool (Flooring and Electrical Installation)	0	95.28 sq.m.	308.43 sq.m.	0	0	MEO	RPMES Form 2, SWA	Monthly	ME	LPMC
Complete Rehabilitation of Level III Water Supply System (Replacement of Distribution Lines)	0	0	886.31 ln.m.	960 ln.m	0	MEO	RPMES Form 2, SWA	Monthly	ME	LPMC
Improvement/Maintenance of MP Civic Center (Covered Court, Perimeter Fence, Bleachers & Roofings)	0	0	114.32 sq.m.	362.79 sq.m.	0	MEO	RPMES Form 2, SWA	Monthly	ME	LPMC

Prepared by:


ENGR. CONCEPCION M. GARLITOS

PMC Secretariat

Noted by:


HON. LEONCIO U. DE GUIA

LCE