

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of March 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Local Access Road Leading to Sanitary Landfill Facilities	No issue found Project is 100% Completed and Implemented within Timeframe	Others	Brgy. Inobongan, San Sebastian, Samar	LGU SAN SEBASTIAN	2-Jun-26	LPMC San Sebastian, LGU San Sebastian	The project was completed at 100% with no issues and within the approved timeframe.
Improvement of Barangay Campiyak Multi-Purpose Civic Center	No issue found Project is 100% Completed and Implemented within Timeframe	Others	Brgy. Campiyak, San Sebastian, Samar	LGU SAN SEBASTIAN	2-Jun-26	LPMC San Sebastian, LGU San Sebastian	The project was completed at 100% with no issues and within the approved timeframe.
Construction of Brgy. Balogo Multi-Purpose Center	No issue found Project is 100% Completed and Implemented within Timeframe	Others	Brgy. Balogo, San Sebastian, Samar	LGU SAN SEBASTIAN	2-Jun-26	LPMC San Sebastian, LGU San Sebastian	The project was completed at 100% with no issues and within the approved timeframe.
Construction of Day Care Center (Hita-asan I)	No issue found Project is Implemented within Timeframe	Others	Brgy. Hita-asan I, San Sebastian, Samar	LGU SAN SEBASTIAN	2-Jun-26	LPMC San Sebastian, LGU San Sebastian	The project has no issues and implemented within the approved timeframe.
Construction of Road Leading to Public Cemetery (Hita-asan II)	No issue found Project is 100% Completed and Implemented within Timeframe	Others	Brgy. Hita-asan II, San Sebastian, Samar	LGU SAN SEBASTIAN	2-Jun-26	LPMC San Sebastian, LGU San Sebastian	The project was completed at 100% with no issues and within the approved timeframe.
Rehabilitation / Improvement of Multi-Purpose Hall (Poblacion 3)	No issue found Project is Implemented within Timeframe	Others	Brgy. Poblacion 3, San Sebastian, Samar	LGU SAN SEBASTIAN	2-Jun-26	LPMC San Sebastian, LGU San Sebastian	The project has no issues and implemented within the approved timeframe.
Rehabilitation of Cabigongan Steel Bridge	No issue found Project is Implemented within Timeframe	Others	Brgy. Poblacion 1, San Sebastian, Samar	LGU SAN SEBASTIAN	2-Jun-26	LPMC San Sebastian, LGU San Sebastian	The project has no issues and implemented within the approved timeframe.
Municipal Site Development Expansion - Phase III	No issue found Project is Implemented within Timeframe	Others	Brgy. Poblacion 3, San Sebastian, Samar	LGU SAN SEBASTIAN	2-Jun-26	LPMC San Sebastian, LGU San Sebastian	The project has no issues and implemented within the approved timeframe.

Submitted by:	 ATTY. ANNE-SHERLY ODEVILAS-GAVIOLA, CPA	Approved by:	 HON. FERDINAND T. GAVIOLA
Designation/Office:	LPMC Chairperson		Municipal Mayor
Date:	March 26, 2026	Date:	March 26, 2026