



LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING & EVALUATION PLAN
FOR CY 2026




PMC: MUNICIPALITY OF SAN SEBASTIAN

Description of Indicators	Baseline Data (Q0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing / Frequency	Unit / Person Responsible to Collect	Unit / Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Local Access Road Leading to Sanitary Landfill Facilities	48%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Improvement of Civic Center/Covered Court Project at Brgy. Poblacion 3	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Improvement of Civic Center/Covered Court Project at Brgy. Bontod	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Construction of Talipapa at Brgy. Canduyocan	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Construction of Multi-Purpose Hall - Brgy. Dolores	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Improvement of Barangay Inobongan Multi-Purpose Civic Center	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Improvement of Barangay Campiyak Multi-Purpose Civic Center	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Improvement of Barangay Camanhagay Multi-Purpose Civic Center	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Road Improvement (Inobongan to Poblacion Road)	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC

Road Improvement / Widening (Brgy. Cabaywa)	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Construction of Day Care Center (Poblacion 1)	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Road Improvement / Widening (Brgy. Poblacion 4)	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Construction of Day Care Center (Poblacion 2)	100%	100%				MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Construction of Multi-Purpose Hall - Brgy. Poblacion 3	0%		50%	100%		MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Construction of Multi-Purpose Hall - Brgy. Balogo	0%		50%	100%		MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Rehabilitation / Improvement of Day Care Center - (Brgy. Hita-asan 1)	0%		50%	100%		MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Improvement of Multi-Purpose Hall (Brgy. Hita-asan 2)	0%		50%	100%		MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Municipal Site Development Expansion - Phase 3	0%			50%	100%	MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Cemetery Expansion / Improvement	0%			50%	100%	MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Construction of Sanitary Lanfill Facilities	0%			50%	100%	MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC
Rehabilitation of Cabigongan Steel Bridge	0%			50%	100%	MEO	RPMES Forms & SWA	Quarterly	MEO	LPMC

Prepared By:


IAN VENSON M. DAVID
 LPMC Secretariat

Approved:


ATTY. ANNE SHERLY M. ODEVILAS, CPA
 LPMC Chairperson

Noted by:


HON. FERDINAND T. GAVIOLA
 Municipal Mayor